

Memorial Park Master Plan
Town of Stowe

BROADREACH
Planning & Design

Updated Meeting Schedule
November 24, 2009

PO Box 321
Charlotte, Vermont 05445
802-425-5061

- Nov 23, 2009 - Monday: Public Work Session #3 to review Task 5 Conceptual Layout Issues
- Dec 2, 2009 – Wednesday: PAC Meeting #4a to continue the review Task 5 Conceptual Layouts
10 AM Akeley
- Dec 9, 2009 – Wednesday: PAC Meeting #4b to complete the review Task 5 Conceptual Layouts
10 AM Akeley
- Dec 14, 2009 – Monday: Public Work Session #4 to review Task 5 Conceptual Layout
7 PM Akeley Theater
- Jan 6, 2010 – Wednesday: PAC Meeting #5 to finalize Task 5 Conceptual Layout 10 AM Akeley
- Jan 13, 2010 – Wednesday: PAC Meeting #5a to finalize Task 5 Conceptual Layout (if needed)
10 AM Akeley
- Jan 25, 2010 – Monday: Selectboard Meeting #3 to finalize Conceptual Layout
- Feb 3, 2010 - Wednesday: PAC Meeting #6 to review Task 6 items and Final Report. 10 AM
Akeley
- Feb. 8, 2010 - Monday: Selectboard Meeting #4 to present Final Report