

## Memorial Park Master Plan

Town of Stowe

## BROADREACH

Planning & Design

PO Box 321

Charlotte, Vermont 05445

802-425-5061

### *Meeting Schedule – w/ times/locations*

September 14, 2009

Aug 6, 2009 – Thursday: Kick-Off Meeting

Aug 19, 2009 – Wednesday: Recreation Committee Interview

Sept 14, 2009 – Monday: Selectboard Meeting/Interview #1

Sept 16, 2009 – Wednesday: Project Advisory Committee (PAC) Meeting #1 - 10AM at Helen Day

Sept 16, 2009 – Wednesday: Public Work Session #1 to gather initial ideas – 7PM at Akeley

Sept 23, 2009 – Wednesday: PAC Meeting #2 to Review Task 3 Background Information Memo.  
10AM at Akeley

Oct 5, 2009 – Monday: Planning Commission Meeting to discuss Task 4 Park Program.

Oct 28, 2009 – Wednesday: PAC Meeting #3 to review Task 4 Park Program. 10AM at Akeley.

Oct 28, 2009 – Wednesday: Public Work Session #2 to review Task 4 Park Program. 7PM - Akeley

Nov 9, 2009 – Monday: Selectboard Meeting #2 to finalize Task 4 Park Program.

Nov 18, 2009 - Wednesday: PAC Meeting #4 to review Task 5 Conceptual Layouts. 10AM - Akeley

Nov 23, 2009 - Monday: Public Work Session #3 to review Task 5 Conceptual Layout. 7PM in the  
Theatre at Akeley.

Dec 1, 2009 – Tuesday: Design Review Board Meeting to review Task 5 Conceptual Layout

Dec 9, 2009 – Wednesday: PAC Meeting #5 to Finalize Task 5 Conceptual Layout. 10AM Akeley

Dec 14, 2009 – Monday: Selectboard Meeting #3 to Finalize Conceptual Layout

Jan 6, 2010 – Wednesday: PAC Meeting #6 to Review Task 6 items. 10AM at Akeley.

Jan 13, 2010 – Wednesday: PAC Meeting #7 to review Final Report. 10AM at Akeley.

Jan 25, 2010 – Monday: Selectboard Meeting #4 to present Final Report

Note: PAC meetings will generally be about 1.5 to 2 hours in length.